
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:07 PM

Run date

Time

Reviewer: Wright, Doug 24-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 157 Date: 15-Sep-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 372

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF labors came to the site at 6:20 AM. Crews had to work on grouting under the East & West
tower shafts base plates . Crews started at 6:30 AM. The iron crews came to the site at 6:50 AM. Crews
had to work on the struts at 48 meters elevation . Crews started at 7:00 AM.

Conco concrete pump came to the site at 7:50 AM. Crews had to set the pump & ran the hoses to
the footing box , & connect the hose to the manifold . Crews were done at 8:20 AM. The 1st truck came to
the site at 8:00 AM.

ABF crews started to fill the truck with materials at 8:05 AM. The grout pour started at 8:20 AM. on
the East tower . It was done at 9:30 AM.

After that , crews had to mobilize the hose & hook it to the manifold on the North side . They
started on the West tower at 9:40 AM. The grout pour was done at 10:40 AM.

Then , crews had to clean the site . Pump the water out . Crews started at 10:50 AM. They were
done at 3:45 PM.

Finally , crews had to pull out 2 inflatable hoses , & form the area , prepare for Friday pour under
the C shear plates Rick & Jose started at 3:00 PM. They were done at 4:50 PM. Crews left at 5:00 PM.
Conco grout pump left at 12:00 PM.

Carlos & his crews had to work on the struts at 48 meters elevation . Crews had to install the
temporary bolts , & place the cross bracing . Crews started at 7:10 AM.

In addition to that , crews had to set in place the remaining 2 struts on the East & West sides , &
place the side panels on all 4 sides . They were done at 5:10 PM. They had to wrap up their tools &
equipment . Crews left at 5:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM SAM TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 0.00 2.00 0.00 2.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 157 Date: 15-Sep-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

CONCO PUMPING

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

24M CONCRETE BOOM PUMP

4.00

14057

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

ARMANDO EVARA 4.00 0.00 0.00 4.00

FRANK RAFFA 4.00 0.00 0.00 4.00
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